Status Report on Polar MFE Data Processing
November 30, 2006

The table below shows the status of the various segments in processing the recent
MFE data. Since last report we have completed the data processing for February
2006, and the data for March 2006 will be ready for submission tomorrow
(December 1). These two months of data contain a record number of data gaps that
are exacerbated by eclipse intervals. As a result, a large amount of handwork was
needed for time tagging, significantly slowing down the processing speed.

Months Completed | Months in | Received not % Complete (of
Process processed 128 months in total)

Timing Table 128 (up to 10/06) -- -- 100%
Attitude Data 124 (up to 6/06) 7/06 8/06 97%
Smoothing
Offset Calculation 121 (up to 3/06) 4/06 5/06 — 10/06 95%
Coupling Matrix 121 (up to 3/06) 4/06 5/06 — 10/06 95%
Calculation
Preliminary High- 121 (up to 3/06) 4/06 5/06 — 10/06 95%
resolution Data
Data Correction 121 (up to 3/06) 4/06 5/06 — 10/06 95%
Magnetometer 121 (up to 3/06) 4/06 5/06 — 10/06 95%
Calibration
Level 1 Processing 121 (up to 3/06) 4/06 5/06 — 10/06 95%
Data Inspection 121 (up to 3/06) 4/06 5/06 — 10/06 95%
Key Parameters 120 (up to 2/06) 3/06 4/06 — 10/06 94%
Web Data Server 120 (up to 2/06) 3/06 4/06 — 10/06 94%

Re-processing (1996-1999 data)

In the last month we re-processed and submitted 3 months of data (March-May 1997)
made with the new code that includes the latest IGRF and Tsyganenko reference
fields.

Months Completed | Months in Process | % Complete (of 46
months in total)

15 (up to 5/97) 6/97 33%




